COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 16/ 2015

ESTI MATE SUMVARY 11: 23: 46
CONTI D: C18858RB ESTI MATE NO 0008 PROG SPEC YR 2005
PCN. 18858RB- Bl D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 240.0 DAYS TIME ALLON 11/11/201 FI XED COVPLETI ON DATI
VEST JCT US 160 / US 550 CFI PERCENT TI ME: 100. 00 ORI G TIME ALLOW 8/15/2014 FIXED COVPLETI ON DATI
PRQJECT NO NH 1602- 134
WEST JCT US 160 / US 550 CFI
NAME OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 03/ 16/ 2015 DATE TI ME STARTED 03/17/2014
1260 ROCK CREEK Cl RCLE DATE LET 01/ 09/ 2014 DATE WORK BEGAN 03/17/ 2014
DATE AWARDED 01/ 27/ 2014 DATE TI ME STOPPED 11/11/2014
DATE CONTRACT EXECUTED 02/ 19/ 2014 DATE ACCEPTED 11/ 11/ 2014
LAFAYETTE CO 80026 303 665 2933 DATE NOTI CE TO PROCEED 03/ 17/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 5,003, 440. 34 PARTI Ol PATI NG $ 5, 003, 440. 36 $ 28, 312. 20
AWARD PRQJECT AM: $ 4,766, 143. 10 NON-PARTI CI PATI NG 0. 00 0. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 5,003, 440. 36 28,312.20
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 003, 440. 36 28, 312. 20
TOTAL CLAI MB: $ 0.00 RETAI NAGE -71,492.15 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 4,931, 948. 21 28, 312. 20
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 4,931, 948. 21 28,312. 20
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 28, 312. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
55, 000. 00000 1.000 55, 000. 00

0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 7.000 7.000
SY 0. 000 0. 00
42. 50000 7.000 297.50
0020 202- 00035 Renoval of Pipe 87. 000 87. 000
LF 0. 000 0. 00
54. 00000 87. 000 4,698. 00
0025 202- 00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
431. 00000 1. 000 431. 00
0030 202-00090 Renoval of Delineator 25. 000 25. 000
EACH 0. 000 0. 00
6. 20000 25. 000 155. 00
0035 202-00200 Renoval of Sidewal k 734. 000 734.000
SY 0. 000 0. 00
17. 50000 734.000 12, 845. 00
0040 202-00203 Renoval of Curb and Cutter 1, 946. 000 1, 946. 000
LF 0. 000 0. 00
11. 50000 1, 946. 000 22,379.00
0045 202- 00206 Renoval of Concrete Curb Ranp 164. 000 164. 000
SY 0. 000 0. 00
18. 00000 164. 000 2,952.00
0050 202- 00207 Renoval of Brick Pavers 103. 000 103. 000
SY 0. 000 0. 00
8.20000 103. 000 844. 60
0055 202-00210 Renoval of Concrete Pavenent 4,984. 000 4,984. 000
SY 0. 000 0. 00

17. 50000 4,984. 000 87, 220. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18858RB- Bl D ESTI MATE RUN 03/ 16/ 2015
PRQIECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 202-00220 Renoval of Asphalt Mat 1, 841. 000 1, 841. 000
SY 0. 000 0. 00
16. 00000 1, 841. 000 29, 456. 00
0065 202- 00240 Renoval of Asphalt Mat (Pl aning) 177. 000 177. 000
SY 0. 000 0. 00
53. 50000 177. 000 9, 469. 50
0070 202- 00250 Renoval of Pavenent Marking 15, 534. 000 15, 534. 000
SF 0. 000 0. 00
3. 40000 15, 534. 000 52, 815. 60
0075 202-00420 Renoval of Pedestrian Rail 391. 000 391. 000
LF 0. 000 0. 00
9. 40000 391. 000 3,675.40
0080 202- 00503 Renoval of Portions of Present Structure 10. 000 10. 000
SY 0. 000 0. 00
877. 00000 10. 000 8, 770. 00
0085 202-00700 Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
373. 00000 1. 000 373. 00
0090 202- 00705 Renoval of Light Standard Foundation 11. 000 11. 000
EACH 0. 000 0. 00
373. 00000 11. 000 4,103. 00
0095 202- 00750 Renoval of Luminaire 14. 000 14. 000
EACH 0. 000 0. 00
74. 50000 14. 000 1, 043. 00
0100 202-00810 Renoval of Ground Sign 42. 000 42. 000
EACH 0. 000 0. 00
168. 00000 42. 000 7, 056. 00
0105 202-00821 Renoval of Sign Panel 65. 000 65. 000
EACH 0. 000 0. 00
37. 50000 65. 000 2,437.50
0110 202-00827 Renoval of Pull Box 17. 000 17. 000
EACH 0. 000 0. 00
124. 00000 17. 000 2,108. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO. 0008 11: 23: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 202-00828 Renoval of Traffic Signal Equi prent 2.000 2.000
LS 0. 000 0. 00
3, 110. 00000 2. 000 6, 220. 00
0120 202-00840 Renoval of Traffic Signal Pole 6. 000 6. 000
EACH 0. 000 0. 00
995. 00000 6. 000 5, 970. 00
0125 202- 00858 Renoval of Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00
498. 00000 2. 000 996. 00
0130 202-01130 Renoval of Guardrail Type 3 574. 000 574. 000
LF 0. 000 0. 00
4. 15000 574. 000 2,382.10
0135 202- 01300 Renoval of End Anchorage 5. 000 5. 000
EACH 0. 000 0. 00
239. 00000 5. 000 1, 195. 00
0140 202- 04001 Plug Cul vert 1. 000 1.000
EACH 0. 000 0. 00
1, 870. 00000 1. 000 1, 870. 00
0145 202- 04002 O ean Cul vert DELETED- See 105-21 0. 000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0150 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 790. 000 3, 790. 000
(9 0. 000 0. 00
23. 50000 3, 790. 000 89, 065. 00
0155 203-00100 Muick Excavation 27.000 27.000
(% 0. 000 0. 00
60. 00000 27.000 1, 620. 00
0160 203-01100 Proof Rolling 1. 000 1.000
HOUR 0. 000 0. 00
136. 00000 1. 000 136. 00
0165 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
102. 00000 3. 000 306. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18858RB- Bl D ESTI MATE RUN 03/ 16/ 2015
PRQIECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 203-01597 Pot hol i ng 98. 000 98. 000
HOUR 0. 000 0. 00
241. 00000 98. 000 23, 618. 00
0175 203-01622 Sweepi ng (Wth Pickup Broon) 60. 000 60. 000
HOUR 0. 000 0. 00
174. 00000 60. 000 10, 440. 00
0180 206- 00065 Structure Backfill (FlowFill) 63. 000 63. 000
CcY 0. 000 0. 00
170. 00000 63. 000 10, 710. 00
0185 208- 00002 Erosion Log (12 Inch) 2,137. 000 2,137.000
LF 0. 000 0. 00
4. 35000 2,137.000 9,295.95
0190 208-00011 Erosion Bal es (Wed Free) 21. 000 21. 000
EACH 0. 000 0. 00
20. 25000 21.000 425. 25
0195 208-00035 Aggr egat e Bag 17. 000 17. 000
LF 0. 000 0. 00
5. 60000 17. 000 95. 20
0200 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 870. 00000 1. 000 1, 870. 00
0205 208-00051 StormDrain Inlet Protection (Type 1) 119. 000 119. 000
LF 0. 000 0. 00
5. 60000 119. 000 666. 40
0210 208- 00052 StormDrain Inlet Protection (Type 2) 51. 000 51. 000
LF 0. 000 0. 00
35. 50000 51. 000 1, 810. 50
0215 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 65. 000 65. 000
HOUR 0. 000 0. 00
58. 50000 65. 000 3,802.50



CONTI D: C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO. 0008 11: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 9. 000 9. 000
HOUR 0. 000 0. 00
172. 00000 9. 000 1, 548. 00
0230 208- 00206 Erosi on Control Supervisor 115. 000 115. 000
DAY 0. 000 0. 00
143. 00000 115. 000 16, 445. 00
0235 208- 00300 Tenporary Berns 142. 000 142.000
LF 0. 000 0. 00
9. 35000 142. 000 1,327.70
0240 210- 00750 Reset Light Standard 7.000 7.000
EACH 0. 000 0. 00
995. 00000 7.000 6, 965. 00
0245 210- 00760 Reset Lunminaire (2-Arnm 1. 000 1.000
EACH 0. 000 0. 00
1, 995. 00000 1. 000 1, 995. 00
0250 210-00810 Reset Ground Sign 15. 000 15. 000
EACH 0. 000 0. 00
187. 00000 15. 000 2, 805. 00
0255 210- 00815 Reset Sign Panel 45. 000 45. 000
EACH 0. 000 0. 00
37. 50000 45. 000 1, 687.50
0260 210-00816 Reset Sign Panel (Special) (RRFB), Deleted by 105-16b & 0. 000 0. 000
CMO#1
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0.00
0265 210-00827 Reset Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
498. 00000 10. 000 4,980. 00
0270 210- 00855 Reset Traffic Signal Controller Cabinet (RRFB) 2.000 2.000
EACH 0. 000 0. 00
2, 740. 00000 2.000 5, 480. 00
0275 210- 00858 Reset Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
995. 00000 1. 000 995. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11:23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 210-00867 Reset Fire Preenption Unit 3. 000 3. 000
EACH 0. 000 0. 00
1, 870. 00000 3. 000 5,610. 00
0285 210- 00870 Reset Coordination Unit (Radio Antenna)(RRFB) 1. 000 1. 000
EACH 0. 000 0. 00
1, 870. 00000 1. 000 1, 870. 00
0290 210- 00870 Reset Coordination Unit (Radio Antenna) 3. 000 3. 000
EACH 0. 000 0. 00
622. 00000 3. 000 1, 866. 00
0295 210-01700 Reset Sprinkl er Head 4. 000 4.000
EACH 0. 000 0. 00
93. 50000 4.000 374.00
0300 210-02510 Rel ay Sprinkler System 3. 000 3. 000
LS 0. 000 0. 00
6, 220. 00000 3. 000 18, 660. 00
0305 210-04010 Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
1, 890. 00000 6. 000 11, 340. 00
0310 210-04020 Modi fy Inlet 6. 000 6. 000
EACH 0. 000 0. 00
2,310. 00000 6. 000 13, 860. 00
0315 210-04200 Adj ust CGuardrai l 13. 000 13. 000
LF 0. 000 0. 00
11. 50000 13. 000 149. 50
0320 212-00006 Seedi ng (Native) 3. 000 3. 000
ACRE 0. 000 0. 00
806. 00000 3. 000 2,418.00
0325 212-00032 Soi |l Conditioning 3.100 3. 100
ACRE 0. 000 0. 00
4, 550. 00000 3. 100 14, 105. 00
0330 212-00050 Sod 9, 030. 000 9, 030. 000
SF 0. 000 0. 00
0. 80000 9, 030. 000 7,224.00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0335 213-00012 Spray-on Ml ch Bl anket 3. 100 3. 100
ACRE 0. 000 0. 00
4,740. 00000 3.100 14, 694. 00
0340 217-00000 Her bi ci de Treatnent DELETED- See 105-21 0. 000 0. 000
SY 0. 000 0. 00
7.05000 0. 000 0. 00
0345 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0350 250-00050 Moni t ori ng Techni ci an 390. 000 390. 000
HOUR 0. 000 0. 00
112. 00000 390. 000 43, 680. 00
0355 250-00110 Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
280. 00000 5. 000 1, 400. 00
0360 250-00120 Material Sanpling and Delivery DELETED- See 105-21 0. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0365 250- 00200 Material Handling (Stockpile) 10. 000 10. 000
CY 0. 000 0. 00
55. 00000 10. 000 550. 00
0370 250-00210 Solid Waste Di sposal DELETED- See 105-21 0. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
0375 250- 00220 Hazar dous Waste Di sposal DELETED- See 105-21 0. 000 0. 000
CY 0. 000 0. 00
260. 00000 0. 000 0. 00
0380 304- 06007 Aggregate Base Course (Cl ass 6) 1, 377. 000 1,377.000
CY 0. 000 0. 00
55. 50000 1, 377.000 76, 423.50
0385 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 866. 460 866. 460
TON 0. 000 0. 00
138. 00000 866. 460 119, 571. 48



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11:23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0390 411-10255 Emul sified Asphalt (Sl ow Setting) 307. 000 307. 000
GAL 0. 000 0. 00
10. 00000 307. 000 3,070. 00
0395 412- 00400 Concrete Pavenent (4 I|nch) 54. 000 54. 000
SY 0. 000 0. 00
65. 00000 54. 000 3,510. 00
0400 412- 00605 Concrete Pavenent (6 Inch) (Fast Track) 422.000 422.000
SY 0. 000 0. 00
92. 00000 422. 000 38, 824. 00
0405 412-01001 Concrete Pavenent (10 Inch) (Special) (Fast Track) 1, 042. 000 1, 042. 000
SY 0. 000 0. 00
127. 00000 1, 042. 000 132, 334. 00
0410 412-01020 Concrete Pavenment (10 Inch) (Fast Track) DELETED by MCR 0. 000 0. 000
#2
SY 0. 000 0. 00
107. 00000 0. 000 0. 00
0415 503-00024 Drilled Caisson (24 Inch) 36. 000 36. 000
LF 0. 000 0. 00
187. 00000 36. 000 6, 732. 00
0420 503-00036 Drilled Caisson (36 Inch) 181. 000 181. 000
LF 0. 000 0. 00
485. 00000 181. 000 87, 785. 00
0425 506-00010 Ri prap (Special) 422. 000 422. 000
CcY 0. 000 0. 00
152. 00000 422. 000 64, 144. 00
0430 506-01020 Ceogri d Rei nforcenent 352. 000 352. 000
SY 0. 000 0. 00
3. 70000 352. 000 1,302. 40
0435 514- 00200 Pedestrian Railing (Steel) 405. 000 405. 000
LF 0. 000 0. 00
213. 00000 405. 000 86, 265. 00
0440 601- 03000 Concrete G ass D 22.600 22.600
CcY 0. 000 0. 00
1, 440. 00000 22.600 32, 544.00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18858RB- Bl D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,769. 000 2,769. 000
LB 0. 000 0. 00
4. 60000 2,769. 000 12,737. 40
0450 603-00001 Annul ar Space G outing DELETED- See 105-21 0. 000 0. 000
CY 0. 000 0. 00
3,110. 00000 0. 000 0. 00
0455 603-00018 Cul vert Lining (18 Inch) 88. 000 79. 200
LF 8. 800 3, 300. 00
375. 00000 88. 000 33, 000. 00
0460 603-01180 18 Inch Reinforced Concrete Pipe 56. 000 56. 000
LF 0. 000 0. 00
84.50000 56. 000 4,732.00
0465 603- 01240 24 I nch Reinforced Concrete Pipe 265. 000 265. 000
LF 0. 000 0. 00
108. 00000 265. 000 28, 620. 00
0470 603-05018 18 Inch Reinforced Concrete End Section 2.000 2. 000
EACH 0. 000 0. 00
1, 160. 00000 2.000 2,320.00
0475 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2. 000
EACH 0. 000 0. 00
1, 280. 00000 2.000 2,560. 00
0480 604- 00505 Inlet Type D (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0485 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 710. 00000 1. 000 7,710. 00
0490 604-20000 Qutlet Structure 3. 000 3. 000
EACH 0. 000 0. 00
21, 500. 00000 3. 000 64, 500. 00
0495 605-82100 Pi pe Edge Drain 100. 000 100. 000
LF 0. 000 0. 00
33. 00000 100. 000 3, 300. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11:23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0500 605-84000 Subsurface Drain Qutlet 44. 000 44.000
LF 0. 000 0. 00
26. 50000 44.000 1, 166. 00
0505 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 38. 000 38. 000
LF 0. 000 0. 00
26. 50000 38. 000 1, 007. 00
0510 606- 00601 Guardrail Type 6 (6-3 Post Spacing) 25. 000 25. 000
LF 0. 000 0. 00
35. 50000 25. 000 887. 50
0515 606- 01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0.00
1, 740. 00000 2.000 3, 480. 00
0520 606- 02005 End Anchorage (Fl ared) 1. 000 1. 000
EACH 0. 000 0.00
2, 240. 00000 1. 000 2,240.00
0525 607-11525 Fence (Plastic) 286. 000 286. 000
LF 0. 000 0. 00
15. 00000 286. 000 4,290. 00
0530 608-00000  Concrete Sidewal k 206. 000 206. 000
SY 0. 000 0.00
53. 00000 206. 000 10, 918. 00
0535 608-00006 Concrete Sidewal k (6 Inch) 733. 000 733. 000
SY 0. 000 0. 00
63. 00000 733. 000 46, 179. 00
0540 608-00010 Concrete Curb Ranp 200. 000 200. 000
SY 0. 000 0. 00
90. 00000 200. 000 18, 000. 00
0545 608- 00015 Det ect abl e VMr ni ngs 481. 000 481. 000
SF 0. 000 0. 00
53. 00000 481. 000 25, 493. 00
0550 608-10000 Si dewal k Drain 14. 000 14. 000
LF 0. 000 0. 00
305. 00000 14. 000 4,270. 00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18858RB- Bl D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0555 609-20010 Curb Type 2 (Section B) 2,474.000 2,474.000
LF 0. 000 0. 00
26. 00000 2,474.000 64, 324. 00
0560 609-20011 Curb Type 2 (Section M 198. 000 198. 000
LF 0. 000 0. 00
32. 00000 198. 000 6, 336. 00
0565 609-21010 Curb and CGutter Type 2 (Section |-B) 94. 000 94. 000
LF 0. 000 0. 00
35. 50000 94. 000 3,337.00
0570 609-21020 Curb and CGutter Type 2 (Section II-B) 3, 032. 000 3, 032. 000
LF 0. 000 0. 00
36. 50000 3, 032. 000 110, 668. 00
0575 609-40010 Curb Type 4 (Section B) 88. 000 88. 000
LF 0. 000 0. 00
18. 50000 88. 000 1, 628. 00
0580 609-70030 Tall Curb (Style CA) 2,946. 000 2,946. 000
LF 0. 000 0. 00
65. 00000 2,946. 000 191, 490. 00
0585 609-70031 Tall Curb (Style CO) 128. 000 128. 000
LF 0. 000 0. 00
54. 00000 128. 000 6,912. 00
0590 609-71000 Curb (Special) (Pedestrian) 172. 000 172. 000
LF 0. 000 0. 00
26. 00000 172. 000 4,472.00
0595 610- 00026 Medi an Cover Material (6 Inch Patterned Concrete) 9, 480. 000 9, 480. 000
SF 0. 000 0. 00
14. 00000 9, 480. 000 132, 720. 00
0600 612-00001 Del i neator (Type I) 21. 000 21. 000
EACH 0. 000 0. 00
31. 00000 21. 000 651. 00
0605 612- 00039 Del i neator (Flexible) (Surface Munted) (Type I) 36. 000 36. 000
EACH 0. 000 0. 00
62. 00000 36. 000 2,232.00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18858RB- Bl D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11:23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 612-00039 Del i neator (Flexible) (Surface Munted) (Type I11) 3.000 3. 000
EACH 0. 000 0.00
62. 00000 3. 000 186. 00
0615 613-00100 1 Inch Electrical Conduit 197. 000 197. 000
LF 0. 000 0. 00
18. 50000 197. 000 3, 644.50
0620 613-00150 1-1/2 Inch El ectrical Conduit 98. 000 98. 000
LF 0. 000 0. 00
37. 50000 98. 000 3,675.00
0625 613-00200 2 Inch Eectrical Conduit 3,418. 000 3,418. 000
LF 0. 000 0. 00
18. 50000 3, 418. 000 63, 233. 00
0630 613- 00206 2 Inch Eectrical Conduit (Bored) 418. 000 418. 000
LF 0. 000 0. 00
18. 50000 418. 000 7,733.00
0635 613-00300 3 Inch Eectrical Conduit 1, 519. 000 1, 519. 000
LF 0. 000 0. 00
22. 50000 1, 519. 000 34, 177.50
0640 613-00306 3 Inch Eectrical Conduit (Bored) 320. 000 320. 000
LF 0. 000 0. 00
22. 50000 320. 000 7,200. 00
0645 613-07023 Pul | Box (24"x36"x24") 5. 000 5. 000
EACH 0. 000 0.00
1, 490. 00000 5. 000 7,450. 00
0650 613-07060 Pull Box (18"x30"x18") Deep 43. 000 43. 000
EACH 0. 000 0.00
995. 00000 43. 000 42, 785. 00
0655 613-10000 Wring 5. 000 5. 000
LS 0. 000 0. 00
22, 400. 00000 5. 000 112, 000. 00
0660 613-13006 Lum nare (LED) (8500 Lumnens) 21. 000 21. 000
EACH 0. 000 0. 00
995. 00000 21. 000 20, 895. 00
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PCN: 18858RB- BI D ESTI MATE RUN
PRQIECT: NH 1602- 134 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADVWAY
0660 MATERI AL ALLOMANCE | uni nare (LED) (8500 0. 000
Lunens) ( St ockpi | e)
EACH 0. 000 0. 00
480. 00000 0. 000 0.00
0665 613-30402 Li ght Standard Al uni num (40 Foot) (2-Arm 1. 000 1. 000
EACH 0. 000 0. 00
4, 970. 00000 1. 000 4,970. 00
0665 MATERI AL ALLOMANCE Light Std Alum (40 0. 000
Foot ) (2- Arm) (St ockpi | e)
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0.00
0670 613-40010 Li ght Standard Foundation 11. 000 11. 000
EACH 0. 000 0. 00
1, 120. 00000 11. 000 12, 320. 00
0675 614-00011 Sign Panel (Cass I) 486. 000 486. 000
SF 0. 000 0. 00
16. 00000 486. 000 7,776. 00
0680 614-00012 Sign Panel (Cass I1) 728. 000 728. 000
SF 0. 000 0. 00
21. 00000 728. 000 15, 288. 00
0685 614-00013 Sign Panel (Class I11) 338. 000 338. 000
SF 0. 000 0. 00
27.50000 338. 000 9, 295. 00
0690 614-00037 Sign Panel (Special) (Illunm nated Border) 2.000 2.000
EACH 0. 000 0. 00
7, 460. 00000 2.000 14, 920. 00
0695 614- 00037 Si gn Panel (Special) (RRFB), DELETED by CMD #1 0. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0.00
0700 614-00612 Steel Sign Post (W6x12) 52. 000 52. 000
LF 0. 000 0. 00
62. 00000 52. 000 3,224.00
0705 614-00615 Steel Sign Post (W6x15) 90. 000 90. 000
LF 0. 000 0. 00
50. 00000 90. 000 4, 500. 00
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PON: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQIECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0710 614-01512 Steel Sign Support (2-1nch Round) (Post) 285. 000 285. 000
LF 0. 000 0. 00
6. 20000 285. 000 1,767.00
0715 614-01522 Steel Sign Support (2-1nch Round)(Socket) 22.000 22.000
EACH 0. 000 0. 00
62. 00000 22.000 1,364.00
0720 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 344. 000 344. 000
LF 0. 000 0. 00
15. 00000 344. 000 5, 160. 00
0725 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 34. 000 34. 000
EACH 0. 000 0. 00
249. 00000 34.000 8, 466. 00
0730 614-03001 Concrete Footing (Type 1) 4.000 4.000
EACH 0. 000 0. 00
1, 550. 00000 4.000 6, 200. 00
0735 614- 03002 Concrete Footing (Type 2) 6. 000 6. 000
EACH 0. 000 0. 00
1, 870. 00000 6. 000 11, 220. 00
0740 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
871. 00000 6. 000 5,226. 00
0745 614-70336 Traffic Signal Face (12-12-12) 22.000 22.000
EACH 0. 000 0. 00
871. 00000 22.000 19, 162. 00
0745 MATERI AL ALLOMANCE Traffic Signal Face 0. 000
(12-12-12) (St ockpi | e)
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0750 614-70448 Traffic Signal Face (12-12-12-12) 11. 000 11. 000
EACH 0. 000 0. 00
1, 120. 00000 11. 000 12, 320. 00
0750 MATERI AL ALLOMANCE Traffic Signal Face 0. 000
(12-12-12-12) (St ockpi | e)
EACH 0. 000 0. 00

540. 00000 0. 000 0. 00
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PCN: 18858RB- Bl D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11:23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0755 614-72863 Pedestrian Push Button Post Assenbly (Accessible) 14. 000 14. 000
EACH 0. 000 0.00
3, 230. 00000 14. 000 45, 220. 00
0755 MATERI AL ALLOMNCE Ped Push Button Post Ass 0. 000
(Access) (St ockpi |l e)
EACH 0. 000 0. 00
995. 00000 0. 000 0. 00
0760 614- 72866 Fire Preenption Unit and Timer 3. 000 3. 000
EACH 0. 000 0.00
5, 600. 00000 3. 000 16, 800. 00
0765 614-72871 Loop Detector Wre (Prefab) Special 232. 000 232. 000
LF 0. 000 0. 00
27. 50000 232.000 6, 380. 00
0770 614-72885 Traffic Signal Vehicle Detector (Special) 7.000 7.000
EACH 0. 000 0.00
14, 300. 00000 7.000 100, 100. 00
0770 MATERI AL ALLOMNCE Traffic Signal Vehicle Detect 0. 000
(Speci al ) (St ockpi | e)
EACH 0. 000 0. 00
6, 045. 00000 0. 000 0. 00
0775 614-80392 Runble Strip (Ginding)(Concrete) 110. 000 110. 000
LF 0. 000 0. 00
12. 50000 110. 000 1, 375. 00
0780 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 2.000 2.000
nly) (30 Ft. Mast. Arm
EACH 0. 000 0.00
1, 240. 00000 2.000 2,480. 00
0785 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 2.000 2.000
nly) (40 Ft. Mast Arm)
EACH 0. 000 0.00
1, 240. 00000 2.000 2,480. 00
0790 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 4.000 4.000
nly) (55 Ft. Mast Arm)
EACH 0. 000 0.00
1, 490. 00000 4.000 5, 960. 00
0795 614-84100 Traffic Signal Pedestal Pole Al unminum (Al ternate 0. 000 0. 000
Pedestal Base), DELETED by CMO #1
EACH 0. 000 0. 00
2,110. 00000 0. 000 0. 00
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PCN: 18858RB- Bl D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11:23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0800 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
26, 100. 00000 1. 000 26, 100. 00
0805 614-86246 Controller (Type 170E-HC11) 1. 000 1. 000
EACH 0. 000 0. 00
28, 600. 00000 1. 000 28, 600. 00
0810 619-10247 24 Inch Wl ded Steel Pipe (Jacked) DELETED- See 105-21 0. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
0815 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
98, 800. 00000 1. 000 98, 800. 00
0820 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
685, 000. 00000 1. 000 685, 000. 00
0825 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
14, 900. 00000 1. 000 14, 900. 00
0830 627-00011 Paverent Mar ki ng Paint (\Waterborne) 4.000 4.000
GAL 0. 000 0. 00
311. 00000 4.000 1, 244. 00
0835 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 16, 763. 000 16, 763. 000
SF 0. 000 0. 00
17. 00000 16, 763. 000 284, 971. 00
0840 627-02010 Preforned Plastic Pavenent Marking (Type I1) (Inlaid) 1, 482. 000 1, 482. 000
SF 0. 000 0. 00
17. 50000 1, 482. 000 25, 935. 00
0845 627-40012 Met hyl Met hacryl ate Pavement Marking (Vrd 3, 065. 000 3, 065. 000
Symbol ) (1 nl ai d)
SF 0. 000 0. 00
31. 50000 3, 065. 000 96, 547. 50
0850 627-40013 Met hyl Met hacryl ate Pavenent Marking (X Wl k Stop 3, 375. 000 3, 375. 000
line)(Inla
SF 0. 000 0. 00
26. 00000 3, 375. 000 87, 750. 00
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PON: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11:23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0855 627-40015 Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 151. 000 151. 000
GAL 0. 000 0. 00
572. 00000 151. 000 86, 372. 00
0860 629-01001  Survey Monument (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
808. 00000 1. 000 808. 00
0865 629-01005  Survey Monument (Type 5) 5. 000 5. 000
EACH 0. 000 0. 00
373. 00000 5. 000 1, 865. 00
0870 630-00000 Fl aggi ng 4, 882. 000 4,882. 000
HOUR 0. 000 0. 00
23. 50000 4,882. 000 114,727.00
0875 630- 00007 Traffic Control Inspection 39. 000 39. 000
DAY 0. 000 0. 00
106. 00000 39. 000 4,134.00
0880 630- 00012 Traffic Control Managenent 114. 000 114. 000
DAY 0. 000 0. 00
684. 00000 114.000 77,976. 00
0885 630- 00040 Traffic Incident Managenent Plan Devel opnent 1. 000 1. 000
LS 0. 000 0. 00
3, 110. 00000 1. 000 3,110. 00
0890 630- 00041 Traffic Incident Managenent Plan |Inplenentation 4. 700 0. 000
MON 4.700 14, 617. 00
3, 110. 00000 4.700 14, 617. 00
0895 630- 80336 Barricade (Type 3 M B) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
187. 00000 2.000 374.00
0900 630-80341 Construction Traffic Sign (Panel Size A) 55. 000 55. 000
EACH 0. 000 0. 00
37. 50000 55. 000 2,062.50
0905 630-80342 Construction Traffic Sign (Panel Size B) 15. 000 15. 000
EACH 0. 000 0. 00
37. 50000 15. 000 562. 50
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PON: 18858RB- BI D ESTI MATE RUN 03/ 16/ 2015
PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0910 630-80344 Construction Traffic Sign (Special) 123. 000 123. 000
SF 0. 000 0. 00
20. 00000 123. 000 2,460. 00
0915 630-80355 Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
3, 730. 00000 3. 000 11, 190. 00
0920 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 240. 00000 2.000 2,480. 00
0925 630- 80360 Drum Channel i zi ng Devi ce 93. 000 93. 000
EACH 0. 000 0. 00
12. 50000 93. 000 1, 162. 50
0930 630-80377 Portable Water Filled Barrier (Tenporary) 1, 976. 000 1, 976. 000
LF 0. 000 0. 00
30. 00000 1, 976. 000 59, 280. 00
0935 630-80380  Traffic Cone 240. 000 240. 000
EACH 0. 000 0. 00
5. 00000 240. 000 1, 200. 00
0940 630-85011 I npact Attenuator (Tenporary) 236. 000 236. 000
DAY 0. 000 0. 00
12. 50000 236. 000 2,950. 00
0945 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70011 F/ A Partnering DELETED- See 105-21 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700- 70013 F/ A Concrete Paverment |ncentive 17, 052. 290 17, 052. 290
FA 0. 000 0. 00
1. 00000 17, 052. 290 17, 052. 29
0960 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQIECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0965 700- 70021 F/ A On- The-Job Trai nee 857. 000 857. 000
HOUR 0. 000 0. 00
1. 00000 857. 000 857. 00
0970 700- 70060 F/' A Adjust Uilities, DELETED- See 105-21 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70082 F/ A Furnish & Install Electrical Service 9, 309. 590 9, 309. 590
FA 0. 000 0. 00
1. 00000 9, 309. 590 9, 309. 59
0980 700- 70380 F/ A Erosion Control DELETED- See 105-21 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700- 70588 F/ A Transportation of Hazardous Material DELETED- See 0. 000 0. 000
105-21
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700- 70589 F/ A Environnental Health & Safety Managenment DELETED- 0. 000 0. 000
See 105-21
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 208- 00020 Silt Fence MCR #01 568. 000 568. 000
LF 0. 000 0. 00
2. 47000 568. 000 1, 402. 96
1025 412-01000 Conc Pvnt (10 In) MCR #02 1, 100. 000 1, 100. 000
SY 0. 000 0. 00
96. 92000 1, 100. 000 106, 612. 00
1030 412-01001 Conc Pvnt (10 In) (Spec) MCR #02 1, 709. 000 1, 709. 000
SY 0. 000 0. 00
116. 92000 1, 709. 000 199, 816. 28
1035 202-00190  Remof Conc Median Cover Matl MCR #03 60. 000 60. 000
SY 0. 000 0. 00
18. 50000 60. 000 1,110. 00
1040 700- 70034 F/ A Preformed Thernopl astic Route Shields, MR #04 4, 356. 650 4, 356. 650
FA 0. 000 0. 00
1. 00000 4, 356. 650 4, 356. 65
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PRQJECT: NH 1602- 134 ESTI MATE NO 0008 11: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1045 206- 00100 Str Bkfl (CL 1) , MCR #06 143. 000 143. 000
CY 0. 000 0. 00
18. 58000 143. 000 2,656.94
1050 603-01360 36 In RCP, MR #07 8. 000 8. 000
LF 0. 000 0. 00
135. 60000 8. 000 1, 084. 80
1055 700-70034 F/ A Concrete Pavenent (Patching), MCR #08 8, 602. 790 8, 602. 790
F A 0. 000 0. 00
1. 00000 8, 602. 790 8, 602. 79
1060 700- 70034 F/ A Anchor Bolts (Furnish Only)(Future Signal Pole), 853. 940 853. 940
MCR #09
FA 0. 000 0. 00
1. 00000 853. 940 853. 94
1065 700-70034 F/ A 2"-4" Landscapi ng Cobbl e (Furnish Only), MR #10 143. 220 143. 220
FA 0. 000 0. 00
1. 00000 143. 220 143. 22
1070 900-00006  Added Item (Dol lar)/ RRFB Materials (Furnish Only), CVD 3, 309. 200 0. 000
#1
DOL 3, 309. 200 3, 309. 20
1. 00000 3, 309. 200 3, 309. 20
1075 900- 00006 Added Item (Dollar)/ Traffic Signal Pedestal Poles 7, 086. 000 0. 000
(Furnish Only), OMD #1
DOL 7,086. 000 7,086. 00
1. 00000 7,086. 000 7,086. 00
CAT 0200 CURRENT AMI  $ 4, 866, 620. 64 $ 28,312.20$% 4, 866, 620. 64
CAT NOO300 0300 Bridge O 05-AJ
0995 202- 00425 Renoval of Bridge Railing 373. 000 373. 000
LF 0. 000 0. 00
9. 90000 373. 000 3,692.70
1000 606-11015 Bridge Rail Type 10R (Speci al) 373. 000 373. 000
LF 0. 000 0. 00
195. 00000 373. 000 72,735.00
1005 607-53137 Fence Chain Link (Special) (36 Inch) 108. 000 108. 000
LF 0. 000 0. 00
124. 00000 108. 000 13, 392. 00
CAT 0300 CURRENT AMI  $ 89,819.70 % 0.00% 89, 819. 70
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0400 0400 Const. Engrng. Bid Itens
1010 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 900. 00000 1. 000 34, 900. 00
1015 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
12, 100. 00000 1. 000 12, 100. 00

CAT 0400 CURRENT AMI  $ 47,000. 00 $

0.00$ 47, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,003, 440.34 $

28,312.20% 5,003, 440. 34



